WP & Sub-Task name	Lead Partner	Duration	Start	End	Feb 21	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan 23	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan 24	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec 24	Jan 25
WP1 - Project Management (PM)	WBE	36m			Phase 1										Phase 2														Phase 3										Phase 4	
WP1.1 Validation of Project Management Strategy (PMS)	All																																						
WP1.2 Transnational Meetings (TM)	WBE				TM1				VTM1						TM2				TM3					TM4					VTM					TM5				TM6	
Bruxelles			03-02-22	04-02-22																																				
Sevilla			12-12-22	13-12-22																																				
Riga			17-04-23	18-04-23																																				
Berlin			21-09-23	22-09-23																																				
Kaunas			01-07-24																																					
Brescia			01-12-24																																					
Virtual Meeting 1			04-07-22	05-07-22																																				
Virtual Meeting 2			01-02-24																																					
WP1.3 Zoom Conferences (ZC)	WBE			ZC1			ZC2				ZC3			ZC4				ZC5		ZC6			ZC7			ZC8		ZC9			ZC10		ZC11			ZC12		ZC13		ZC14
WP1.4 Partner Progress Reporting	WBE					PR1			PR2			PR3			PR4			PR5			PR6			PR7			PR8			PR9			PR10		PR11			PR12	
WP1.5 Belgium NA Reports	WBE																						I																	F
WP2 - Implementation (IMP)	WBE	19m																																						
WP2.1 Brainstorming, Validation of Technical Specifications & creation of WBT groups	WBE	2m																																						
WP2.2 Design & Development (D&D) Pedagogical Methodology Result 1 (R1)	APRECA	12m							VPT																															
WP2.3 Design & Development R2.1 (Module 1 (M1))	KAUPA	9m																VPT																					
WP2.4 Design & Development R2.2 (M2)	EPNG	9m																VPT																					
WP2.5 Design & Development R2.3 (M3)	CFPZ	9m																VPT																					
WP2.6 Design & Development R2.4 (M4)	AMT	9m																VPT																					
WP2.7 Design & Development R2.5 (M5)	RISEBA	9m																VPT																					
WP2.8 Pre-Test: Train the Trainer R1-2	WBE	2m																																						
WP2.9 Pre-Test R1-2	WBE	2m																																						
WP2.10 Focus Groups - Design & Development R1-2	EPNG	2m																																						
WP2.11 Internal Evaluation R1-2	EPNG	1m																																						
WP2.12 Corrective Measures R1-2 after Pre-Test	WBE	1m																																						
WP2.13 Initial Translation R1-2	All	1m																																						
WP3 - Experimentation (EXP)	AMT	11m																																						
WP3.1 Validation of Experimentation Strategy	AMT	1m																																						
WP3.2 Validation of Selection Participants Country Pilot Groupes	All	1m																																						
WP3.3 Testing R1	APRECA	2m																																						
WP3.4 Testing R2.1 (M1)	KAUPA	2m																																						
WP3.5 Testing R2.2 (M2)	EPNG	2m																																						
WP3.6 Testing R2.3 (M3)	CFPZ	2m																																						
WP3.7 Testing R2.4 (M4)	AMT	2m																																						
WP3.8 Testing R2.5 (M5)	RISEBA	2m																																						
WP3.9 Evaluation Workshops	EPNG	2m																																						
WP3.10 Internal Evaluation Pilot Studes, R1-2	EPNG	1m																																						
WP3.11 Corrective Measures R1-2	AMT	1m																																						
WP3.12 Fine-tuning of Translation R1-2	All	1m																																						
WP3.13 External Evaluation R1-2	Ext EVAL	2m																																						
WP3.14 Corrective Measures - Fine-tuning R1-2	AMT	1m																																						
WP3.15 Final Translation R1-2	All	1m																																						
WP4 - Quality Monitoring, Analysis & Evaluation (QMAE)	EPNG	36m																																						
WP4.1 Validation of Quality Monitoring, Analysis & Evaluation Strategy (QMAES)	All	1m																																						
WP4.2.1 Quality Monitoring	WBE	36m																																						
WP4.2.2 Quality Monitoring Group Meetings	EPNG	18m				1	2		3		4		5		6		7			8		9		10		11		12		13		14		15		16		17		18
WP4.3 Internal Quality Analysis & Evaluation Questionnaires & Reports (IQAE)	EPNG	8m					1				2				3					4						5						6				7				8
WP4.4 External Quality Analysis & Evaluation Questionnaires & Interviews (EQAE)	All	4m																Interim EQAE																Final EQAE						
WP4.5 External Quality Analysis & Evaluation Reports (EQAE)	EXT EVAL																			Interim EQAE																Final EQAE				
WP5 - Sharing, Promotion & Exploitation (SPE)	CFPZ	36m																																						
WP5.1 Validation of Sharing, Promotion & Exploitation Strategy	CFPZ	1m																																						
WP5.2 Validation CoP EPALE	APRECA	1m																																						
WP5.3 Community of Practice: VET Educators via EPALE Updates	All	35m																																						
WP5.4.1 Website Preparation, Translation Official Opening	CFPZ																																							
WP5.4.2 Website Updates	CFPZ																																							
WP5.5.1 Social Media - Facebook & LinkedIn Official Opening	All																																							
WP5.5.2 Social Media - Facebook & LinkedIn: Updates	RISEBA																																							
WP5.6.1 YouTube Channel Official Opening	All																																							
WP5.6.2 YouTube Channel Updates	EPNG																																							
WP5.7.1 Promo Video: Presentation: Creation, Validation & Translation	EPNG				V1																																		
WP5.7.2 Promo Video: Presentation: Sharing	All				V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1	V1						
WP5.7.3 Results Video: Creation, Validation & Translation	EPNG																																		V2					
WP5.7.4 Results Video: Sharing	All																																		V2	V2	V2	V2	V2	V2
WP5.8.1 Electronic Promo Flyer Creation, Validation & Translation	KAUPA				F1																																		
WP5.8.2 Electronic Promo Flyer Sharing	All				F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1	F1						
WP5.8.3 Electronic Results Flyer Creation, Validation & Translation	KAUPA																																		F2					
WP5.8.4 Electronic Results Flyer Sharing	All																																		F2	F2	F2	F2	F2	F2
WP5.9.1 Newsletters: Creation, Validation & Translation	AMT				NL1					NL2									NL3					NL4											NL5				NL6	
WP5.9.2 Newsletters: Distribution	All				NL1	NL1				NL2	NL2								NL3	NL3				NL4	NL4										NL5	NL5			NL6	NL6
WP5.10 SPE Kit (SPEK)	CFPZ				SPEK																																			
WP5.11 Final Confirmation of Project Results Sustainability & Exploitation Strategies	WBE																																							